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External Milestones

EOSDIS: ECS Releases/Tests
Toolkit
Science Team Meetings
Release 1: Preliminary
ATBD
Define Data Interface Requirements
Define Data Products
Develop Data Mgmt. System
Release 2: TRMM & EOS Flight
Revised Data Interface Requirements
Revise Data Products
Revise Data Management System
Release 2 Integration
Data Product Validation
Flight System Optimization
Updates:
ATBD
Data Products
Angular Directional Models

Operations and Maintenance

1994 1995 1996 1997 1998 1999 2000 2001

 DAAC
Delivery for TRMM

Release 3 Release 4

PM-1
Launch

AM-1
Launch
(6/98)

TRMM
Launch

(11/17/97)TRMM

SRR PDR

DAAC
Delivery

OR

10/8/92

4/2/97

CERES
Data Management System Development

PFM

KEY:
CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

R-B

IR-1
R-B

Testbed

DAAC
Delivery for EOSOR

CR

OR: Operations Reviews
SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L - # : Level 1, 2, & 3 Data Products

TRMM
AM-1

J.F. Kibler

Baseline

4/4/97  9:31am

2/7/97

L-2L-1 L-3

EGS Cert Test
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CERES

Release 2 Data Management System
Development and Testing

J.F. Kibler

4/2/97

A S O N D J F M A M J J A S O N
19971996

4/4/97 9:22am

1. Data Product Catalog Itemization
2. SCF Integration and Test
3. Algorithm Freeze Date
4. Working Group Acceptance/Verification
5. DAAC Delivery Date

External Milestones (ECS)
   TRMM Launch
   ECS Version HDF-EOS & EOS View
      ECS Toolkit
      ECS Releases
CERES Science Software Integ. & Test
     Mission Readiness Tests (SS 1,2, & 3)
Data Subsystems:
SS 1.0 Instrument
SS 2.0 & 3.0 ERBE-Like
SS 4.1 - 4.4 Cloud Properties
SS 4.5 & 4.6 Inversion
SS 5.0 Instantaneous SARB
SS 6.0 Synoptic Gridding
SS 7.1 Synoptic Interpolation
SS 7.2 Synoptic SARB
SS 8.0 Synoptic Averaging
SS 9.0 SRB/TOA Gridding
SS 10.0 SRB/TOA Averaging
SS 11.0 Grid Geostationary
     SS 12.0 MOA Re-Gridding
  CERESlib
Supporting Documentation:
  Delivery Documention
     Operation / User Documents

6/26/96

Launch

Version 1.5 Version 2.0
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Note 1: All essential algorithms frozen for ERBE-like acceptance testing. Enhancements will continue indefinitely.
Note 2: Inversion SCF integration and test completed early with 24 hours of SSF's delivered to SARB.
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2/7/97

Version 5.1 Version 5.1.1 Release B
Testbed Release B.0
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